

12th commitment phase: 14 January 2025

14-Jan	15 Jan - 05 Feb	11-Feb	12-25 Feb	4-Mar	7-14 March	18-Mar	25-Mar	15-Apr	16 Apr - 14 May	22-May
		15h30-17h				15h30-17h	10h-12h			
Application deadline	Review by the partners	Partners' meeting*	Meetings companies / partners	Deadline to send revised version	Review by the partners	Partners' meeting*	STEERCO**	Deadline to send final version	Commitments formatting	SMART commitments online

13th commitment phase: 8 April 2025

8-Apr	9-30 Apr	13-May	14-28 May	10-Jun	11-23 June	24-Jun	1-Jul	22-Jul	23 Jul - 20 Aug	2-Sep
		15h30-17h				15h30-17h	10h-12h			
Application deadline	Review by the partners	Partners' meeting*	Meetings companies / partners	Deadline to send revised version	Review by the partners	Partners' meeting*	STEERCO**	Deadline to send final version	Commitments formatting	SMART commitments online

14th commitment phase: 14 October 2025

10-Oct	13 Oct - 03 Nov	6-Nov	7-21 Nov	5-Dec	8-15 Dec	16-Dec	18-Dec	15-Jan	16 Jan - 06 Feb	12-Feb
		15h30-17h				15h30-17h	10h-12h			
Application deadline	Review by the partners	Partners' meeting*	Meetings companies / partners	Deadline to send revised version	Review by the partners	Partners' meeting*	STEERCO**	Deadline to send final version	Commitments formatting	SMART commitments online

*Partners only

**Validation of companies' individual commitments